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CENTRAL INTELLIGENCE AGENCY
WASHINGTON. D.C. 20305

Mr. Alfred H. Barth

Repair and Alteration Division
Regional Public Buildings Service
General Services Administration
Washington, D.C. 20407

Dear Mr. Barth: STATINTL

Pursuant to your discussion with |
we have prepared an amendment to work authorlzation No. 80-04
in which the Agency transferred the amount of $516,000 to
supplement funds previously transferred to the General
Services Administration (GSA) for the Northside Computer
Center Project, GS-03B-78177. The work authorization noted
that any residual funds left over from construction of

Phase I of the Computer Center should be applied towards the
constructicon of FPhase II.

Since that time, bids have been opened and it has keen
found that the low bidder was considerably under the
Government's construction estimate for Phase I. As a result,
it is requested that $400,000 which would have been earmarked
for Phase 1I Construction be returned to this Agency. Work
authorization 80-0466-1 is attached requesting a deduct of
$400,000 in funds provided to GSA. It is further requestad
that any residvual funds still be applied to Phase II
Construction and that we be provided with a full breakdown

of the contract award amount, GSA fees and contingencies
for Phase I.

Please contact should
you desire further 4 tter,

Sincerely,

Chief, Real Estate and Construction

Division, OL
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